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United States Environmental Protection Agency ' SEMS DocID
Region I
1 Congress Street
Suite 1100
Boston, Massachusetts 02114-2023
Date: February 18, 1999
Subject: Former American Glue and Resin Removal Site
Middleton, Massachusetts
From: Gilberto Irizarry, OSC, EPA Region I
To: See Attached Distribution List
POLREP Number: "2
Site Id No. 016K
Response Authority: CERCLA
NPL Status: Not Listed
Start Date: December 23, 1998
Completion Date: N/A

L Site Information

The Former American Glue and Resin site (the Site) at 40 School Street, in Middleton, Essex
County, Massachusetts is a former glue manufacturing facility which consists of an unoccupied
single-story concrete block building of approximately 10,000 square feet on a parcel of
approximately 3.2 acres. Manufacturing operations ceased in the early 1990's. In September
1998, EPA and representatives from the Massachusetts Department of Environmental Protection
(MA DEDP) identified approximately 500 labeled and unlabeled drums inside the unoccupied
facility. Most of the drums appeared to be in very deteriorated condition and some were
observed leaking contents on to the concrete floor.

For additional background information, please see POLREP No. 1.

IL Response Activities

Week of 4 January 1999

EPA OSC Gilberto Irizarry and ERRS contractor Response Manager (RM) Dan Hackett
conducted a walk-through of the site to prepare for removal activities. OSC Irizarry met with
Town officials and RM Hackett to discuss plans for the site and access to the building to allow
for temporary setup of office space .

Week of 11 January 1999

START member Stephen Amirault and the ERRS crew mobilized to the Site. The ERRS crew
consisted of RM Hackett, one foreman and four response technicians. Initial activities included
setting up the office area in the southwestern section of the Site building, and establishing
telephone, electrical power and office equipment services. In addition, the ERRS crew
‘established Site work zones and began drum segregation and staging operations inside the
building to allow for drum sampling.
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On Thursday, 14 January 1999, a trailer truck located in the northeast section of the property was
removed from the Site by a salvage company contracted by the owner of the property.

On Friday, 15 January, ERRS Transport and Disposal Coordinator Barry Taggart was on Site to
discuss sampling and analytical requirements with OSC Irizarry.

Week of 18 January 1999

ERRS completed installation of electrical service to the Site building. The crew continued
segregating and staging of all drums and containers located throughout the building. The ERRS
crew also repaired leaks in the roof to minimize water leaking onto the work area.

On Thursday, 21 January, ERRS project accountant Kevin Heron mobilized to the Site.

On Friday, 22 January, a shipment of 208 salvage (overpack) drums was delivered.

Week of 25 January 1999

The crew continued segregating and staging of all drums and containers located throughout the
building, and overpacking drums.

On Monday, 25 January, a second shipment of 177 salvage (overpack) drums was delivered.

On Wednesday, 27 January, ERRS crew began drum sampling operations.

III. Costs
Cost Information
Estimated
Ceiling Expenditure Balance

ERRS $500,000* $ 85,000 $ 115,000
START 75,000 8,500 66,500
Contingency 115,000 0 115,000
EPA 100,000 7,000 95,000
TOTAL: $ 790,000 $ 100,500 $ 391,500

* EPA obligated $200,000 to ERRS.
IV. Next Steps

1) Continue gathering and staging of all drums.
2) Continue collecting drum samples to perform hazard categorization and laboratory analyses.
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National Response Center (G-TGC-2), Headquarters USCG,
Room 2611, 2100 2nd St., S.W., Washington, DC 20593
First U.S. Coast Guard District, Commander (m),
408 Atlantic Ave., Boston, MA 02210-2209
US EPA, Art Johnson, Emergency Response Division (5202G)
401 M St., S.W., Washington, DC 20460

or erxr d 0 ill

Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965,
Norfolk, VA 23510-9113 . .

Commander (cm), National Pollution Fund Center

4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804

EPA, Boston
John P. DeVillars, Regional Administrator, ORA-100
Steve Perkins, Office of Admin. & Resource Mgt., Tummed. Off OARM-700
Nancy Grantham, Office of Regional Administrator, ORAA-100
Johanna Hunter, Office of Senior Advisor for Policy, ORA-103
Rudy Brown, Gov't Relations, RGR :
Gov't Relations Contact (by State):
CT/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103
MA - Al Frezza, Office of Senior Advisor for Policy, ORA-103

NH/RI/VT - Rudy Brown, RGR

Thomas Papineau, Investigations Office, 0IG/I
Paul McKechnie, Investigations Office, OIG/A
Joanna—derigon~Enfarcement, Immed Off.,. PES-404
Designated ORC Attorney
Linda Byrne - Contracts, Procurement & Facilities, OARM-703
Hilary Kelley - Contracts, Procurement & Facilities, OARM-703
Ray DiNardo _ -

Josh Nemzer

" Don Grant, SEW

Erin Heskett
Angela Bonnarigo

Ken Finklestgin

Mx_
M____
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DOI, Andrew Raddant, Regional Environmental Officer,
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334
DOD (USN, USA, USAF, DLA)

P_x__ NOAA, Gerald Wheaton,G-MOR, C/O USCG Commandant, 2100 2nd St. S.W. Rm
2100, quhington, DC 20593
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patricia Meaney, Diréctor, Office Of Site Remed & Restoration, OSRR-500
Prank Ciavattieri, Off Of Site Remed. & Restoration, OSRR-500
Dennis Huebner, Off Of Site Remed. & Restoration, OSRR-500

x_
bx
L_x_*-Rich Cavagnero
L x

Sharon Fennelly/Tina Hennessy

Enforcement Files (HARD COPY)

Dave McIntyre Which Section

Steve Novick 08C Is In

Dennisses Valdes (for Emergency Responses only)

Cheryl O'Halloran (CERCLIS Coordinator)

Filomena M. DiNardo/Caroline Marchant - Contract Management OSRR-514
John Carlson- Contract Management, OSRR-514

Lynne Galvin

Vivian Coughlin.

Fran Kearns

Bill Verdone

Office File (w/Original Distribution List)

0SC (w/Copy of Distribution List)

Other: %" M‘\ Other:

YO Fard DS P

Other: Other:
M Philip O'Brien, NH Dept. of Environmental Services
P.0. Box 95, 6 Hazen Drive, Concord, NH 03301-6509
M___ - Mark Begley, Mass. Dept. of Env. Prot., Bureau of-Waste
Site Cleanup, 1 Winter Street, Boston, MA 02159 _
M (Name___ )
RI Dept. of Environmental Management
291 Promenade St.
Providence, RI 02908-5767
M (Name )
Conn. Dept. of Environmental Protection
79 Elm St.
Hartford, CT 06106-5127
M (Name )
Vermont Dept. of Environmental Conservation
103 South Main St., West Bldg.
Waterbury, VI 05671-0404
M (Name )

Maine Dept. of Environmental Protection
State House - Station 17
Augusta, ME 04333





